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EXTERNAL FINISHING PROGRESS REPORT

Ÿ Swimming Pool

Ÿ External Roads

Ÿ Basement Ventilation & Lighting

Ÿ Diesel Generator Sets

Ÿ Electrical Panels

Ÿ Water Pump Room

Ÿ Wiring & Cabling

Ÿ External Paint

Ÿ Hi-Speed Lifts

Ÿ Golf Putting Greens

Ÿ Landscaping

WORK INDEX



SWIMMING POOL

2

1

30% of works completed in swimming pool

Swimming Pool 2

Swimming Pool 1

April 2017

February 2017

25% of works completed in swimming pool



EXTERNAL ROADS

50% of External Road works completed

JI

G

H

April 2017

February 2017

20% of External Road works completed



85% of Basement is Lightened & Ventilated

BASEMENT VENTILATION & LIGHTING

Basement Lighting

Basement Vent

April 2017

February 2017

70% of Basement is Lightened & Ventilated



500KVA & 1500KVA Diesel Generator Sets installed

DIESEL GENERATOR SETS

60% of wiring and other related works completed

April 2017

February 2017



75% of Electrical Panels installed

ELECTRICAL PANELS

April 2017

February 2017

60% of Electrical Panels installed



85% of Water Pumps installed

WATER PUMP ROOM

April 2017

February 2017

80% of Water Pumps installed



70% of Basement Cabling works completed

80% of Internal Wiring works completed in all towers

INTERNAL WIRING & BASEMENT CABLING

April 2017

February 2017

60% of Basement Cabling works completed

80% of Internal Wiring works completed in all towers



EXTERNAL PAINT

1st coat of External Paint applied

April 2017

February 2017

1st coat of External Paint applied



HI-SPEED LIFTS

80% of Lifts installed
Lift Lift Lobby

Fujitec Co., Ltd, founded in 1948 
is headquartered at Osaka, 
Japan.
Some of the prominent projects 
in India include installations at 
1. Four Seasons Hotel, Mumbai
2. JW Marriot, Pune
3. JW Marriot, Bangalore
4. Ritz Carlton, Pune
5. Tata Group, Gurgaon
6. Prestige Group, Bangalore

Source: http://www.fujitecindia.com

Specifications of Lift:-

1. Hi-Speed Lifts with speed of 1.75m/s
2. Gearless Lifts
3. SS304 Finish Lifts with full width mirror
4. Three side Interphone
5. Emergency Alarm device

April 2017

February 2017

80% of Lifts installed



GOLF PUTTING GREENS

75% of Golf Putting works completed

April 2017

February 2017

70% of Golf Putting works completed



LANDSCAPING

70% of boundary wall trees planted

60% grass laid on

April 2017

February 2017

In Planning Stage



Ÿ Italian Marble

Ÿ Wall Pop

Ÿ Doors & Windows

Ÿ Floor Tiles

Ÿ Bathroom Fixtures & False Ceiling

Ÿ SS Railing With Toughened Glass

INTERNAL FINISHING PROGRESS REPORT

WORK INDEX



 61% of Italian Marble installed

 58% of Italian Marble installed

ITALIAN MARBLE

April 2017

February 2017



 78% of Wall POP works completed

 76% of Wall POP works completed

WALL POP

April 2017

February 2017



71% of Doors & Windows installed

68% of Doors & Windows installed

DOORS & WINDOWS

April 2017

February 2017



70% of Floor Tile works completed

68% of Floor Tile works completed

FLOOR TILES

April 2017

February 2017



33.2% of Bathroom Fixtures installed &48% of False Ceiling work completed

33.2% of Bathroom Fixtures installed &42% of False Ceiling work completed

BATHROOM FIXTURES & FALSE CEILING

April 2017

February 2017



87.3% of SS Railing installed

85.4% of SS Railing installed

SS RAILING WITH TOUGHENED GLASS

April 2017

February 2017



Encourage
someone
to make a new

beginning!

Name:______________________

Contact Number:_____________

Email ID: ____________________

Name:______________________

Contact Number:_____________

Email ID: ____________________

1. 2.

Refer a friend



CONSTRUCTION UPDATE

April 2017



TOWER A April 2017TOWER A February 2017

Ÿ Italian Marble Works - 7.5% completed
Ÿ POP on Walls & Electrical Works - 
Ÿ Doors & Windows - 
Ÿ Floor Tile Works & Plumbing Works - 
Ÿ Bathroom Fittings & False Ceiling - 
Ÿ Wall Tile Works - 
Ÿ SS Railing - 25% completed

20% completed
20% completed

15.3% completed
7.5% completed

15.3% completed

Your World from Inside:

Super Structure completed
Interior plaster work under progress

Ÿ Italian Marble Works - 7.5% completed
Ÿ POP on Walls & Electrical Works - 7.5% completed
Ÿ Doors & Windows - 7.5% completed
Ÿ Floor Tile Works & Plumbing Works - 7.5% completed
Ÿ Bathroom Fittings & False Ceiling - 7.5% completed
Ÿ Wall Tile Works - 7.5% completed
Ÿ SS Railing - 15% completed

Your World from Inside:

Super Structure completed
Interior plaster work under progress
Interior finishing work under progressInterior finishing work under progress



TOWER B April 2017TOWER B February 2017

Super Structure completed
Interior plaster work completed

Ÿ Italian Marble Works - 7.5% completed
Ÿ POP on Walls - 50% completed
Ÿ Doors & Windows - 7.5% completed
Ÿ Floor Tile Works - 15.3%
Ÿ Bathroom Fittings & False Ceiling - 7.5%
Ÿ Wall Tile Works - 7.5%
Ÿ SS Railing - 20

& Electrical Works 

& Plumbing Works  completed
 completed

 completed
% completed

Your World from Inside:
Ÿ Italian Marble Works - 7.5% completed
Ÿ POP on Walls & Electrical Works - 46% completed
Ÿ Doors & Windows - 7.5% completed
Ÿ Floor Tile Works & Plumbing Works - 7.5% completed
Ÿ Bathroom Fittings & False Ceiling - 7.5% completed
Ÿ Wall Tile Works - 7.5% completed
Ÿ SS Railing - 7.5% completed

Your World from Inside:

Super Structure completed
Interior plaster work completed
Interior finishing work under progressInterior finishing work under progress



TOWER C April 2017TOWER C February 2017

Super Structure completed
Interior plaster work under progress

Ÿ Italian Marble Works - 20.5% completed
Ÿ POP on Walls - 35.6
Ÿ Doors & Windows - 15% completed
Ÿ Floor Tile Works - 15% completed
Ÿ Bathroom Fittings & False Ceiling - 15.7% completed
Ÿ Wall Tile Works - 23.5% completed
Ÿ SS Railing - 26% completed

& Electrical Works % completed

& Plumbing Works 

Your World from Inside:
Ÿ Italian Marble Works - 15.7% completed
Ÿ POP on Walls & Electrical Works - 29.5% completed
Ÿ Doors & Windows - Started
Ÿ Floor Tile Works & Plumbing Works - Started
Ÿ Bathroom Fittings & False Ceiling - 15.7% completed
Ÿ Wall Tile Works - 15% completed
Ÿ SS Railing - 15.8% completed

Your World from Inside:

Super Structure completed
Interior plaster work under progress
Interior finishing work under progressInterior finishing work under progress



TOWER D April 2017TOWER D February 2017

Super Structure completed
Interior plaster work completed

Ÿ Italian Marble Works - 35.4% completed
Ÿ POP on Walls - 95%
Ÿ Doors & Windows - 78% completed
Ÿ Floor Tile Works - 90%
Ÿ Bathroom Fittings & False Ceiling - 51.1% completed
Ÿ Wall Tile Works - 90%
Ÿ SS Railing - 75% completed

& Electrical Works  completed

& Plumbing Works  completed

 floor completed

Your World from Inside:
Ÿ Italian Marble Works - 30.7% completed
Ÿ POP on Walls & Electrical Works - 93.8% completed
Ÿ Doors & Windows - 71.2% completed
Ÿ Floor Tile Works & Plumbing Works - 82.5% completed
Ÿ Bathroom Fittings & False Ceiling - 51.1% completed
Ÿ Wall Tile Works - 81.4% floor completed
Ÿ SS Railing - 72.5% completed

Your World from Inside:

Super Structure completed
Interior plaster work completed
Interior finishing work under progressInterior finishing work under progress



TOWER E April 2017TOWER E February 2017
Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Ÿ Italian Marble Works - 76.1% completed
Ÿ POP on Walls - 98%
Ÿ Doors & Windows - 93%
Ÿ Floor Tile Works - 98%
Ÿ Bathroom Fittings & False Ceiling - Started
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 95%

& Electrical Works  completed
 completed

& Plumbing Works  completed

 completed
 completed

Your World from Inside:
Ÿ Italian Marble Works - 76.1% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 90.4% completed
Ÿ Floor Tile Works & Plumbing Works - 98% completed
Ÿ Bathroom Fittings & False Ceiling - Started
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 90.4% completed

Your World from Inside:



TOWER F April 2017TOWER F February 2017

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Ÿ Italian Marble Works - 94% completed
Ÿ POP on Walls - 98%
Ÿ Doors & Windows - 98%
Ÿ Floor Tile Works - 98%
Ÿ Bathroom Fittings & False Ceiling - 28%
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 98%

& Electrical Works  completed
 completed

& Plumbing Works  completed
 completed

 completed
 completed

Your World from Inside:
Ÿ Italian Marble Works - 90.4% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 98% completed
Ÿ Floor Tile Works & Plumbing Works - 98% completed
Ÿ Bathroom Fittings & False Ceiling - 24% completed
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 98% completed

Your World from Inside:



TOWER G February 2017

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

TOWER G April 2017

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls - 98% 
Ÿ Doors & Windows - 98%
Ÿ Floor Tile Works - 98%
Ÿ Bathroom Fittings & False Ceiling - 40.5%
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 98%

& Electrical Works completed
 completed

& Plumbing Works  completed
 completed

 completed
 completed

Your World from Inside:
Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 98% completed
Ÿ Floor Tile Works & Plumbing Works - 98% completed
Ÿ Bathroom Fittings & False Ceiling - 37.5% completed
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 98% completed

Your World from Inside:



TOWER H February 2017

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

TOWER H April 2017

Super Structure completed
Interior plaster work completed
Interior finishing work under progress

Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls  - 98%
Ÿ Doors & Windows - 98%
Ÿ Floor Tile Works  - 98%
Ÿ Bathroom Fittings & False Ceiling - 94.5%
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 98%

& Electrical Works  completed
 completed

& Plumbing Works  completed
 completed

 completed
 completed

Your World from Inside:
Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 95% completed
Ÿ Floor Tile Works & Plumbing Works  - 98% completed
Ÿ Bathroom Fittings & False Ceiling - 92.4% completed
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 98% completed

Your World from Inside:



TOWER I February 2017

Super Structure completed
TOWER I April 2017

Interior plaster work completed

Ÿ Italian Marble Works - 93% completed
Ÿ POP on Walls  - 98%
Ÿ Doors & Windows - 96%
Ÿ Floor Tile Works - 98%
Ÿ Bathroom Fittings & False Ceiling - 27.5% completed
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 98

& Electrical Works  completed
 completed

& Plumbing Works  completed

 completed
% completed

Your World from Inside:
Ÿ Italian Marble Works - 89% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 96% completed
Ÿ Floor Tile Works & Plumbing Works - 98% completed
Ÿ Bathroom Fittings & False Ceiling - 21.5% completed
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 95% completed

Your World from Inside:

Super Structure completed
Interior plaster work completed
Interior finishing work under progressInterior finishing work under progress



TOWER J December 2016

Super Structure completed
TOWER J April 2017

Super Structure completed
Interior plaster work completed

Interior finishing work under progressInterior finishing work under progress
Interior plaster work completed

Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls - 98%
Ÿ Doors & Windows - 98%
Ÿ Floor Tile Works - 98%
Ÿ Bathroom Fittings & False Ceiling - 98%
Ÿ Wall Tile Works - 98%
Ÿ SS Railing - 98%

& Electrical Works  completed
 completed

& Plumbing Works  completed
 completed

 completed
 completed

Your World from Inside:
Ÿ Italian Marble Works - 98% completed
Ÿ POP on Walls & Electrical Works - 98% completed
Ÿ Doors & Windows - 98% completed
Ÿ Floor Tile Works & Plumbing Works - 98% completed
Ÿ Bathroom Fittings & False Ceiling - 98% completed
Ÿ Wall Tile Works - 98% completed
Ÿ SS Railing - 98% completed

Your World from Inside:



TOWER K February 2017

Super Structure completed
TOWER K April 2017

Interior plaster work completed

Ÿ Italian Marble Works - 27.2% completed
Ÿ POP on Walls  - 78%
Ÿ Doors & Windows - 49% completed
Ÿ Floor Tile Works - 63.2%
Ÿ Bathroom Fittings & False Ceiling - 32.7% completed
Ÿ Wall Tile Works - 73
Ÿ SS Railing - 68% completed

& Electrical Works  completed

& Plumbing Works  completed

% completed

Your World from Inside:
Ÿ Italian Marble Works - 15.3% completed
Ÿ POP on Walls & Electrical Works - 71% completed
Ÿ Doors & Windows - 32% completed
Ÿ Floor Tile Works & Plumbing Works - 55.2% completed
Ÿ Bathroom Fittings & False Ceiling - 21.9% completed
Ÿ Wall Tile Works - 60.9% completed
Ÿ SS Railing - 57% completed

Your World from Inside:

Super Structure completed
Interior plaster work completed
Interior finishing work under progressInterior finishing work under progress



TOWER L February 2017

Super Structure completed
TOWER L April 2017

Interior plaster work completed

Ÿ Italian Marble Works - Started
Ÿ POP on Walls  - 82%
Ÿ Doors & Windows - 55% completed
Ÿ Floor Tile Works  - 78.4%
Ÿ Bathroom Fittings & False Ceiling - 21.5% completed
Ÿ Wall Tile Works - 78.4% 
Ÿ SS Railing - 75% completed

& Electrical Works  completed

& Plumbing Works  completed

completed

Your World from Inside:
Ÿ Italian Marble Works - Started
Ÿ POP on Walls & Electrical Works - 76.2% completed
Ÿ Doors & Windows - 41.5% completed
Ÿ Floor Tile Works & Plumbing Works - 75.4% completed
Ÿ Bathroom Fittings & False Ceiling - 21.5% completed
Ÿ Wall Tile Works - 75.4% completed
Ÿ SS Railing - 69% completed

Your World from Inside:

Super Structure completed
Interior plaster work completed
Interior finishing work under progressInterior finishing work under progress
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